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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water - Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- BUT- 70- 17. 0/ 19. 8 IN BUTTE COUNTY NEAR OROVI LLE FROM .4 BALDW N CONTRACTI NG CO., | NC. COBORN, AUBREY $1, 406,710 11/01/17  100%
03-0G5304 M LE NORTH OF GARDEN DRI VE OC TO DBA KNI FE RI VER CONSTRUCTI ON 2060 3RD STREET $1,333,454  11/28/17 09,
CAVPBELL CREEK OVERFLOW BRI DGE 1764 SKYWAY OROVI LLE, CA 95965 $0 8;; ;Z ig
COLD PLANE AC PAVEMENT AND RHVA- O CH GO CA 95928 (530) 713- 7863 COMPLETED
(530) 891- 6555
03- BUT-162-7.7/12. 6 IN BUTTE COUNTY NEAR OROVI LLE FROM 2 KNI FE RI VER CONSTRUCTI ON COBORN, AUBREY $2,161, 003 02/22/18 89%
2(3:;%032‘21 038) E MLE VWEST OF RT 99 TO .1 MLE EAST 1764 SKYWAY 2060 3RD STREET $1, 726, Ogg 83; gg; ig 79%
) -(038) OF PAR 4 WAY | NTERSECTI ON OROVI LLE. CA 95965
--0) CHI CO CA 95928 ' 08/ 09/ 18
COLD PLANE AC PAVEMENT AND PLACE (530) 891- 6555 (530) 713- 7863 COVPLETED
03- BUT-191-6. 8/ 8. 6 BUTTE COUNTY NEAR PARADI SE FROM 1.9 KNI FE RI VER CONSTRUCTI ON SOLANO, MATT $18,072,000 02/14/17 78%
g?a_l?s":g?g‘l‘ 100 M LES NORTH OF CLEAR CREEK BRIDGE TO 1764 SKYWAY 2707 NOTRE DAME BLVD. $16, 8;3, 32559 gi; (2)4715 1; 98%
- STP1-(100) Al RPORT ROAD. CH CO, CA 95928 ’
--() CH CO CA 95928 <«
REALI GN CURVES, W DEN SHOULDERS (530) 891- 6555 (530) 218- 4810
03- COL- 20-32. 9/ 39. 3 IN COLUSA COUNTY | N AND NEAR COLUSA KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $1, 692,383 04/ 04/ 18 60%
2(3:;\]&0;3% 178 E FROM CYNTHI A DRIVE TO N AGARA AVENUE 1764 SKYWAY 2707 NOTRE DAME BLVD. ii’ 322’ gg 835 (2)25 ig 5%
- ) AND FROM 0.3 M LES WEST OF CHI CO, CA 95928 ' '
-0 STEI DLMAYER ROAD TO SACRAMEN CHl GO CA 95928 (530) 218- 3679
RHVA OVERLAY (530) 891- 6555
03- COL- 45-28. 8/33. 1 I'N COLUSA COUNTY ABOUT 9 M LES NORTH KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $2,131,745 12/22/17  100%
03- 04204 OF COLUSA FROM 0.5 M LE NORTH OF 1764 SKYWAY 2707 NOTRE DAME BLVD. $1, 818, Ogg 8?5 2‘215 12 85%
PACKER ROAD TO SPENCER ROAD CH O CA 95928 CH CO, CA 95928 08/ 14/ 18
COLD I N PLACE RECYCLE (530) 218- 3679 COWP
(530) 891- 6555 LETED
03-ED-49-11.3/11.7 IN EL DORADO COUNTY ON ROUTE 49 FROM A TEI CHERT & SON | NC. DBA KOKER, JUANAH $595, 000 08/30/17 0%
03- 3H7604 0.1 MLES SOUTH OF M SSOURI FLAT ROAD TEI CHERT CONSTRUCTI ON 11323 SANDERS DRI VE $504, 8;8 (1)25 gg; i; 85%

20. 20
201130

TO DI AMOND MEADOW COURT DIR S
EMERGENCY L. B.
REPLACE DAVAGED CULVERTS

P. 0. BOX 13557

SACRAMENTO, CA 95853

RANCHO CORDOVA, CA 95742
(916) 416- 7612
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 49- 24. 0/ 0 EL DORADO COUNTY NEAR COLOMA FROM 0.1 M C.M CONSTRUCTI ON, | NC. HAMM JEFFREY $17, 371,166 12/12/16 93%
2?&?[:%23_(69 ) M LE EAST OF MARSHALL ROAD TO 0.3 6413 32ND STREET 1016W STE. 50, $15, 778, 7;3 8;5 125 1; 90%
M LE EAST OF LOTUS RCAD, AT SOUTH N. MARKET STREET
--0) NORTH HI GHLANDS CA 95660
FORK AMERI CAN RI VER BR SACRAMENTO, CA 95834
(916) 334- 1221
HAD 1 REPLACE BRI DGE 25- 0021 (916) 508-3716
03- ED-50- 15. 4/ 18. 8 IN EL DORADO COUNTY | N AND NEAR MERCER FRASER COMPANY KOKER, JUANAH $2, 340,417 04/ 27/ 17 83%
03- 05404 PLACERVI LLE FROM WEBER CREEK BRI DGE 77 WEST SECOND STREET 11323 SANDERS DRI VE $2, 007, 8;8 8?; 13; i; 86%
TO CARSON ROAD OVERCROSSI NG EUREKA CA 95501 RANCHO CORDOVA, CA 95742
COLD PLANE AC PAVEMENT AND (707) 443- 6371 (916) 416- 7612
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JCE $3, 749,509 04/ 05/ 18 25%
03- 03704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $1, 883,572 04/ 25/18 519
BRI DGE DECK REHABI LI TATI ON COLEAX  CA 95713 $1,532,275 12/31/18
BENICIA CA 945101195 ’
(925) 372- 8000 (530) 682- 6224
03-ED-50-21.5/34. 1 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHMA $2,325,000 03/02/17  100%
03- 3H1804 APPROXI MATELY 0.2 M LES EAST OF ENG NEERI NG 11323 SANDERS DRI VE $392, Ogg 82; géj i; 17%
PARKVWAY DRI VE TO 0.1 M LES EAST OF 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742 08/ 01/ 18
FOREST ROAD DI R S EMERGENCY FA (916) 416- 7548 COVPLETED
REPAI R SLI DES AND SLI POUTS PLACERVILLE, CA 95667
20. 20
201130
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $1, 571, 528 ég; ég; ig 48%
EMERGENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYING & (530) 218- 4803
HAZARD TR PLACERVI LLE, CA 95667
20. 20 (530) 676- 0825
201130
03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY AT POLLOCK PI NES LAMON CONSTRUCTI ON KOKER, JUANAH $5, 549,926 03/19/18 35%
03- 0G7504 FROM SAVWM LL ROAD UNDERCROSSI NG TO 871 VON GELDERN WAY 11323 SANDERS DRI VE ﬁ' 822' g;g 2‘1‘5 82; ig 19%

State of California Department of Transportation

SOUTH FORK AMERI CAN RI VER BRI DGE
RHVA OVERLAY

YUBA CITY CA 95991
(530) 671- 1370

RANCHO CORDOVA, CA 95742
(916) 416- 7612
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SIR, JARET $27,098, 401 01/23/17 51%
B o) o 170 TELEA R A o LA THCE B0, SISO ST s
WATER QUALI TY | MPROVEMENTS STE 6 '
-0 SYLMAR ~CA 91342 SOUTH LAKE TAHOE, CA
(818) 362- 9200 96150 '
HA42
(530) 682- 5837
03-ED-50-/0 REPLACE WASHED OUT CULVERTS AND HVA DOUG VEERKAMP, GENERAL ALTERTON, NATHAN $985, 000 04/ 07/ 18 0%
03- 4H3404 LI NED DI TCHES, REPAI R THE UNDERM NED ENG NEERI NG 2489 LAKE TAHCE BLVD $g§g, (1)331 %; éi; 12 54%
ROADWAY EROSI ON CONTROL ON SLOPES, 2585 COLD SPRI NGS ROAD SOUTH LAKE TAHCE, CA :
SAWCUTTI NG PAVEMENT, S 96150
REPLACE CULVERTS, LINE DI TCH, PLACERVILLE, CA 95667 (530) 957- 1110
20.20 ERCSI ON
201130
03-ED-50-/4 CULVERT WASHOUTS AND SEVERE EROCSI ON  DOUG VEERKAMP GENERAL KOKER, JUANAH $581 04/07/18 0%
03- 4H5304 OF THEHMA LI NED DI TCH DUE TO RUNOFF  ENG NEERI NG, | NC. 11323 SANDERS DRI VE 23 8% %g; 12 0%
CAUSED BY A SEVERE STORM EVENT. 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
DEBRI S PLUGCED THE GRATES (916) 416- 7612
REPLACE 200 LF OF CULVERTS PLACERVILLE, CA 95667
20. 20
201130
03-ED-89-13.5/14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03-2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, Ggg 8?; 82; 1; 34%
RCAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M TI GATE S. LAKE TAHCE, CA 96158 (530) 682- 5837
20.20 SLOPE EROS
201130
03- ED- 89-16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/17 0%
03- 3H3604 M LESOUTH OF BAYVI EW CAMPGROUND/ VI STAP. O BOX 990010 2489 LAKE TAHOE BLVD, $2, égg' g;(l) (1)(7); gg; 1; 49%
PT TO 0.3 M LES SOUTH OF EAGLE FALLS STE 6 :
REDDI NG, CA 96099
CAMPGROUND DIR' S SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDI ER PI LE WALL AND 96150
' BARRI ER SLAB .
201130 (530)957-1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. | NCNANUGONDA, VEERA $370,000 05/13/11 67%
03- 2F7204 ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
STP- -C ) ROAD DIR S EMERGENCY F. A $0 06/23/11
- PLACERVI LLE, CA 95667 PLACERVILLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20

201130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-193-/0 IN EL DORADO COUNTY AT VAR QUS LAMON CONSTRUCTI ON PHI LLI PS, JODY $525, 761 05/01/18  100%
03-2F2404 LOCATI ONS BETWEEN COOL AND GEORGETOWN 871 VON GELDERN WAY 3065 BLAI R LANE $507, 7;3 82; ég; 12 100%
CONSTRUCT TURNOUTS PLACERVI LLE, CA 95667
YUBA CITY CA 95991 ’ 08/15/18
(530) 671- 1370 (916) 799- 7951 COVPLETED
03- GLE- 162-37. 6/ 54 I'N GLENN COUNTY ABOUT 10 M LES WEST  LAMON CONSTRUCTI ON GRANDY, DWAYNE $4, 434,705 03/12/18 86%
2&?%‘;2;_(039) c OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAMVE BLVD. $4, 220, 428 8‘715 gg; ig 96%
0 2.8 MLES WEST OF COUNTY ROAD 302 VUBA O TY CA 95991 CHI CO, CA 95928
COLD PLANE AC PAVEMENT & RHVA- G (530) 671- 1370 (530) 713- 7814
03- GLE- 162-45. 1/ 45. 1 I N BUTTE AND GLENN COUNTI ES AT T.P. A CONSTRUCTI ON, | NC. $269,330 03/13/18 0%
03- 063604 VARI QUS LOCATI ONS 2406 CLUBHOUSE DRI VE $0 04/03/18 0%
REMOVE AC, PLACE POLYESTER CONCRETE $0
ROCKLIN CA 95765
(916) 919- 1624
03- GLE- 162-82. 0/ 81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, INC GRANDY, DWAYNE $796, 900 03/22/18 0%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAVE BLVD. :g 04/16/18 0%
CAVPBELL SLOUGH BRI DGE.
PAI NT TVO BRI DGES CENTRAL POINT OR 97502 CHl GO, CA 95928
(541) 664- 3010 (530)713- 7814
03- NEV- 20- 17. 4/ 25. 8 I N NEVADA COUNTY NEAR CHI CAGO PARK AT CCFG CONSTRUCTI ON CATANI A, DAVE $421, 750 05/10/18 53%
03-0G8304 VARI OUS LOCATI ONS FROM 0.1 M LE EAST 393 MORNI NG STAR DR 138 NEW MOHAVK RD, $180,336 06/07/18 43%
OF PLACER COUNTY LINE TO 0.1 M LE STE B $167,130 09/17/18
SONORA  CA 95370
VWEST OF MOUNT QLI VE R 209) 743. 4911 NEVADA CI TY, CA 95959
CULVERT REPLACEMENT ( ) ) (530) 218-1752
03- NEV-49-6.3/6.7 I N NEVADA COUNTY NEAR GRASS VALLEY AT KNI FE RI VER CONSTRUCTI ON CATANI A, DAVID $400, 812 05/ 30/ 18 88%
03- 2H0904 387,674 06/ 25/ 18
HSNH- P049- ( 175) E MOTHER L ODE ROAD 1764 SKMAY 138 NEW MHAVK ROAD, 2387 674 o08/23/18 4%
SUPEREL EVATI ON CORRECTI ON STE. B '
--0) CHI CO CA 95928 08/29/18

State of California Department of Transportation

(530) 891- 6555

NEVADA Cl TY CA 95959
(530) 218- 1752
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON CROSBY, TIM $428,810 09/28/17 94%
03- 1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR 10183 TRUCKEE Al RPORT $$€, }122 ég; %; 1; 99%
I NSPECTI ON FACI LI TY ROAD :
CONSTRUCTI ON 8" WATER SUPPLY LI NE SCNORA - CA 95370 TRUCKEE. CA 96161
(209) 743- 4911 ’
(530) 320- 6460
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY | N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3,375,682 02/12/18 41%
03- 3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. , $2;$;gg'%gf f{g; gg; ig 62%
AT FLORI STON AT THE FLORI STON SAND STE 101A '
APPLEGATE, CA 95703
AND SALT HOUSES 530) 885- 9360 TRUCKEE, CA 96161
REPLACE SANDHOUSE (530) ) (530) 320- 6460
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2H4704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST Rl VER $724, 523 225 225 12 5206
BRIDGE DIR S EMERGENCY F. A. 4124 E. BROADWAY AVENUE STREET, SUITE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 Tgi?ggi 2'232610 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI' M $5, 486,386 06/ 07/ 18 33%
03- 00504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, 10183 TRUCKEE Al RPORT $1, 012, 995 06; 28; 18 19%
16351 CONSTRUCTI ON CI RCLE VES Rp $1,012,995 11/06/18
RANE A 92608 TRIOCE A 96161
(949) 252- 0441 (530) 320-
03- NEV- 80-/ 0 IN PLACER, NEVADA, AND S| ERRA SPECI ALI ZED PAVEMENT MARKI NG, ZI NK, PHI L $10, 998, 418 04/ 20/ 18 65%
03- 1G1904 COUNTI ES FROM 0.2 M LE EAST OF ROUTE | NC. 33 DEPOT STREET $5,898,242 05/16/18 29%
80/ 174 SEPARATI ON TO NEVADA STATE 11095 SW I NDUSTRI AL WAY STE A COLFAX, CA 95713 $5,051,575 00/24/18
LI NE (530) 346- 7996
6" AND 8" METHYL METHACRYLATE TUALATIN OR 97062
(503) 885- 0420
03- PLA-28-/6 SEVERE PAVEMENT DAMAGE FOLLOW NG GRANI TE CONSTRUCTI ON COVPANY  ERI CKSEN, BOB $285,000 05/09/18 0%
03-4H4204 STORVS. SUBGRADE/ SUBBASE WAS 1900 GLENDALE AVENUE 3065 BLAI RS LANE $168, 4;8 835 gg; 12 59%
SATURATED WHI CH ACCELERATED AND PLACERVI LLE, CA 95667
CAUSED PAVEMENT FAI LURE. SEVERE RUTT SPARKS, NV 89432 (916) 416- 2808
20, 20 DAMAGED SECTI ONS OF ROADWAY



State of California Department of Transportation Page 6

Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-49-/0 IN PLACER, NEVADA, AND YUBA COUNTI ES THE PROFESSI ONAL TREE CARE CO. $1,512,035 08/ 03/ 18 0%
03-2H6604 AT VARI OUS LOCATI ONS ALONG ROUTES 49 2828 8TH STREET $0 08/31/18 0%
AND 174 %0
TREE RENDVAL. BERKELEY CA 94710
(510) 549- 3954
03- PLA-49-/0 IN PLACER, NEVADA, AND EL DORADO THE PROFESSI ONAL TREE CARE CO. $1, 290,565 08/ 03/ 18 0%
03- 2H6504 COUNTI ES AT VARI OUS LOCATI ONS ALONG 2828 8TH STREET $0 08/31/18 0%
ROUTES 28, 89 AND 267 %0
TREE REMOVAL BERKELEY CA 94710
(510) 549- 3954
03- PLA-50-/0 IN EL DORADO AND PLACER COUNTI ES AT DI RT AND AGGREGATE PHI LLI PS, JODY $618,000 05/ 25/18 37%
CT6 000G (475) E VARI QUS LOCATI ONS | NTERCHANGE, | NC. 3065 BLAIRS LAE sa5.806 0o/l7/18 1%
=0 - (475) REPLACE CRASH CUSHI ONS 20905 NE SANDY BLVD. PLACERVI LLE, CA 95667 :
FAIRVIEW CR 97024 (916) 799- 7951
(503) 661- 5093
03- PLA- 65- 5. 0/ 6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $34,350, 841 02/ 14/ 18 23%
2(3;}\1&%83‘51 108) & FROM ROUTE 80 TO GALLERI A 2100 GOCDYEAR RD 2520 WARREN DRI VE, $§, ‘égg' %(2) 82; f{g; ig 33%
0 - (108) BOULEVARD/ STANDFORD RANCH ROAD. BEN G A CA 94510 SUITE A PO
o PROVI DE AN AUXI LI ARY LANE FOR B
(707) 742- 6000 ROCKLI N, CA 95677
(530) 632- 6714
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAHI M $525,000 10/ 16/ 17 0%
03- 3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $57, 9;3 (1)15 1;5 13 11%
SOUTH OF BEAR RIVER BR DIR' S 2806 TARMAC ROAD SUITE A
EMERGENCY F. A. REDOING, CA 96003 ROCKLI N, CA 95677
REPAI R ERODED ENMBANKMENT & DAMAGED 916) 624- 2851
20. 20 (916)
' PAVENEN
201130
03- PLA- 80- 22. 0/ 33 IN AND NEAR COLFAX FROM 0.3 M LE SAK CONSTRUCTI ON LLC ZINK, PHIL $1,118,884 04/18/18 26%
03- 3E0504 SOUTH OF WEI MAR OVERHEAD TO 0.3 M LE 4253 DULUTH AVE PO BOX 1807 $89, 843 055 18; 18 8%
6?1;40803-(244) E SOUTH OF I LLI NOI STOAN OVERCROSS! NG LN o 65768 COLFAX, CA 95713 $89, 843 10/11/18
I NSTALL CULVERT LI NERS 0C (530) 346- 7996

(916) 644-1413
HA42
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $36, 298, 200 03/10/ 16 82%
03- 1F4004 LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 or S a $29, 771,263 04/ 05/ 16 9
NHMD -( )0 ' DEPOT STREET, P. $704,076 11/06/18 2%
4194 0 MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 ’
) ) W DENI NG EASTBOUND ROADWAY
RoSEVI LLE  CA 95661 CLFA, CA 95713
HB4N (916) 757- 6400 (916) 799-
03- PLA-80-41.4/0 IN PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHIL $3,519, 984 11/16/17 56%
03- 3F4804 1,381,379 11/30/17
fes 1 0804- (202) E ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $ sevs wat 110918 39%
0 400 SUNRI SE AVE, SU TE 300 ST '
ROSEVI LLE CA 95661 O;EA:’BZC¢7Z§713
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80- 50. 7/ 50. 8 I N PLACER COUNTY ON ROUTE 80 AT THE LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $1, 385,000 06/ 25/ 18 0%
03-4H4404 WH TMORE MAI NTENANCE STATI ON WB-LT I NC. 33 DEPOT STREET 28 8;5 gg; 12 0%
DIR S EMERGENCY L. B. 1175 SOUTH AUBURN STREET COLFAX, CA 95713
REPLACE FAI LED 72" CMP CULVERT .
COLFAX, CA 85713 (530) 628- 7747
20. 20
201130
03- PLA-80-54. 7/ 54. 7 I N PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O $152, 923 8‘3‘5 Sg; 12 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT
casm, o osr s s
20. 20 (530) 346- 8150 (530) 628-
201130
03- PLA-80-211.0/41.5 I N PLACER COUNTY ON ROUTE 80, 0.1M LE HANSEN BROS. ENTERPRI SES ZINK, PHIL $485,000 06/ 25/ 18 0%
03-4H4504 WESTOF WB OFF TO BELL ROAD AND PLACERP.O BOX 1599 33 DEPOT STREET 23 82; gg; 12 0%
COUNTY ON ROUTE 80, 0.1 MLE E. OF EBGRASS VALLEY CA 95945 COLFAX, CA 95713
ON FROM GOLDIR S ' (530) 346- 7996
REPLACE A FAI LED CULVERT
20. 20
201130
03- PLA-80-/0 REPAI RS TO PAVEMENT, EMBANKMENTS, HANSEN BROTHERS ENTERPRI SES  ZINK, PHIL $985,000 11/01/17 0%
03-4H0104 DOWKNDRAI NS, ELECTRI CAL CONDUI T, AC PO BOX 1599 33 DEPOT STREET $448, Ggg 83; gg; 12 46%
DI KE, AND | NSTALLATI ON OF CULVERT COLFAX, CA 95713
LI NER. TRAFFI CCONTROL AND C GRASS VALLEY, CA 95945 (530) 682- 7747
20. 20 REPAI R ERODED EMBANKMVENTS

201130
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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-/0 IN YOLO, SACRAMENTO AND PLACER STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 772,515 03/ 14/ 18 51%
03-1G1304 COUNTI ES ON ROUTE 80 FROM SOLANO 11861 BRANFORD ST. 3855 N. FREEWAY BLVD. $1;$§gg'gég %; 1;; 12 39%
COUNTY LINE TO 0.2 M LE EAST OF RTE #120 '
80/ 174 SEPARATION & I N YOLO CN SUN VALLEY = CA 91352 SACRAMENTO, CA 95834
6" AND 8" THERMOPLASTI C (818) 834-8199 (916) 847- 4916
03-PLA-193-9.8/9. 8 IN PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;3 82; gg; i; 100%
TAYLOR ROAD DIR S EMERGENCY F. A 4401 DULUTH AVE. SUTE A
REPLACE CULVERT ROCK
ROCKLI N, CA 95765 916"13'2\';1 52525677
20. 20 (916) 624-
201130
03- SAC-5-33.1/0 NEAR SACRAMENTO AT 0.3 M LE NORTH OF FBD VANGUARD CONSTRUCTI ON $1, 641,888 07/30/ 18 0%
03-4F4004 Al RPORT BOULEVARD OVERCROSSI NG (WM 550 GREENVI LLE ROAD $0 08/31/18 0%
ACI M 005- (350)E STATI ON $0
-0 VEEI GH | N MOTI ON REPAI RS AND LI VERMORE ~ CA 94550
(925) 245- 1300
HA42
03- SAC-5-/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER PAVE- TECH | NC. HAMM JEFF $5, 623,500 03/ 19/ 18 0%
03-1G1204 AND YOLO COUNTI ES AT VAR OUS 2231 LA M RADA DRI VE 1016 NO. MARKET 23 %; 8% 12 0%
LOCATI ONS VISTA CA 92081 BLVD, STE 50/ 60
6" AND 8" THERMOPLASTI C
(760) 727 8700 SACRAVENTO, CA 95834
(916) 508- 3716
03- SAC-5-/0 I N SACRAMENTO, EL DORADO, NEVADA, PETERSON- CHASE GENERAL STELLHORN, RANDY $1, 988,803 02/ 06/ 17 94%
03- 4F4404 PLACER, YOLO AND SOLANO COUNTI ES AT ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. $1,882,108 02/27/17 94%
ACNH- 000C- ( 444) $216,875 08/31/18 0
VARI QUS LOCATI ONS I'N 16351 CONSTRUCTI ON Cl RCLE VEES COLFAX, CA 95713 !
-0 UPGRADE EXI STI NG CHANGEABLE MESSAGE (530) 330- 2725

IRVINE CA 92606
(949) 252- 0441

03- SAC-12-/ . 4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COMPANY  SCHNEI DER, JOLIE $15,347,560 09/28/17 23%
03-3F5704 AND NEAR Rl O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAVPUS LANE, $5, 429,801 10/27/17 36%
ACNH PO12- (123) E R VER BRI DGE 23- 0024 $731,595 07/06/20
--() ) FAIRFIELD CA 94534 SUTE T

PAI NT BRI DGE FAl RFI ELD, CA 94534

(707) 639- 4414
(510) 377- 4171
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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COMPANY WARD, DONALD $8, 823,283 02/ 08/18 98%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE 2(25' 2331 ggg 8;; ;21; 12 87%
COUNTY L1 NE. SACRAMENTO CA 95827 RANCHO CORDOVA, - CA 95742 o
CCOLD PLANE AC PAVEMENT & RHVA (916) 855- 4400 (916) 801- 3478 SUSPENDED
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT MYERS AND SONS CONSTRUCTI ON, HAMM JEFFREY $698, 245 01/04/18 88%
it e s teom o ; o1e v s RS e
PLACE HI GH FRI CTI ON SURFACE 4600 NORTHGATE BLVD SUI TE 100 STE. 50/ 60
0 SACRAMENTO CA 95834 SACRAMENTO, CA 95834
(916) 283- 9950 (916) 508- 3716
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT TURNKEY CONSTRUCTI ON SERVI CES LIANG, JIE $734,916 05/ 10/ 18 40%
03- 067301 VA 0 LA S e 1016 N WRET 8LvD 22503 9IS oy
TO REMOVE AC, PREPARE, AND TREAT 1410 FLIGHTLINE DRIVE, SUTE SuU TE 60 '
LI NCOLN CA 95648 SACRAMENTO,  CA 95834
(916) 543- 9992 (916) 416- 5820
03- SAC-50-/0 I N SACRAMENTO AND SUTTER COUNTI ES AT STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3,207,380 03/23/18 88%
03-1G1404 VARI QUS LQCATI ONS 11861 BRANFORD ST. 3855 N. FREEWAY $3$gg§,§;f gg; g; ig 95%
6" AND 8" THERMOPLASTI C '
SUN VALLEY CA 91352 BLVD., #120
(818) 834 8199 SACRAMENTO, CA 95834
(916) 847- 4916
03- SAC-50-/23. 1 I N SACRAMENTO COUNTY ON ROUTES 50 AND DREAMBUI LDER CONSTRUCTI ON TR, PRESTON $2, 202,061 06/01/18 22%
SNHG X067- (079) E 51 AT VARI OUS LCCATI ONS CcrP. LOL6W NORTH NRRKET 3000, 443 1v0v1s 27
0 (079) UPGRADE METAL BEAM GUARD RAI L 1324 LAWBON LANE BLVD '
PLACENTI A CA 92870 SACRAMENTO, CA 95834
(714) 646- 3697 (916) 416- 5572
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHVA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N FREEWAY BLVD, $309, 4;2 8%5 gg; ig 39%
BORE AND JACK A 36' REI NFORCED M LPITAS. CA 95035 STE 120
CONCRETE ' SACRAMENTO, CA 95834

(916) 386- 1500
20. 20 (916) 718- 8055

201130
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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-80-/0 I N SACRAMENTO, SUTTER, AND YOLO T. P. A CONSTRUCTI ON, | NC. W NG CHOY $1, 007,387 02/22/18 66%
03- 03804 COUNTI ES AT VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE 1016 N MARK BLVD 22%; ggg 835 ig; 12 31%
REHABI LI TATE BRI DGE DECKS ROOKLI N CA 95765 SUl TE 50/ 60 '
(916) 919- 1624 SACRAVENTO CA 95834
(530) 682- 6814
03- SAC-99-28.0/ 2. 8 I N SACRAMENTO COUNTY ON ROUTE 99 0.1 CALI FORNI A ENG NEERI NG KALKAT, JASPAL $485,000 04/ 23/18 0%
03- 4H3804 M LES NORTH OF NB ON FR WALNUT AVE.  CONTRACTORS, | NC. 2777 DEL MONTE ST. :g 88; %;; ig 0%
DI R S EMERGENCY F. A. 20 HAPPY VALLEY ROAD VEEST SACRAMENTO, CA
REMOVE AND REPLACE DAMAGED OVERHEAD 95691
PLEASANTON, CA 94566
20. 20 (916) 204- 6879
201130
03- SAC- 99-32. 5/33. 5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3,198,410 05/ 10/ 18 0%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, ig 06/ 07/ 18 0%
BLVD OC #120
CONSTRUCT AUXI LI ARY LANE (Fﬁg;/;;';ifgo%%l SACRAMVENTO, CA 95827
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CITIES PAVING & GRADING  LEE, SUSHVA $17, 766,504 02/08/18 49%
03- 0F3514 AT VARI OUS LOCATI ONS I NC. 3855 N. FREEWAY BLVD, $6, 843,462 03/ 05/ 18 38%
ACNH X067- (077) B I NSTALL RAMP METERS 1450 CIVIC CT BLDG B #400 STE 120 $3,026,756  11/20/18
0 CONCORD  CA 94520 SACRAMENTO,  CA 95834
(925) 687- 6666 (916) 718- 8055
03- Sl E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $3, 025,000 02/10/17  100%
03- 2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 522 %; %; i; 17%
49/ 89 JUNCTI ON DI R S EMERCGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADVAY
20. 20
201130
03- SUT-20-/4. 2 NEAR SUTTER FROM COLUSA COUNTY LINE KN FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $4, 153,236 05/ 30/ 18 13%
03-0G1204 TO THE SUTTER BYPASS BRI DGE 18- 0005 1764 SKYWAY 379 COLUSA AVENUE $5,283 06/19/18 0%
ACNH P020- (182) E $5,283 10/09/18
0 RAC OVERLAY CH GO CA 95928 YUBA CI TY, CA 95991

(530) 891- 6555 (530) 682- 3842
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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT-20-/0 SEVERE PAVEMENT DAMAGE FOLLOW NG BALDW N CONTRACTI NG CO., |INC. SOLANO, MATT $685, 000 04/ 02/ 18 0%
03-4H2704 RECENT STORMS. SUBGRADE | S SATURATED DBA KNI FE RI VER CONSTRUCTI ON 2707 NOTRE DAMVE BLVD $677, Ggg 8?; ég; 12 99%

WH CH CAUSEDFAI LURE. SEVERE RUTTING 1764 SKYWAY CHI CO, CA 95928 08/ 14/ 18

AND CRACKI NG |'S CAUSI NG (530) 218- 4810 COMPLETED

COLD PLANE DAMAGED PORTI ONS OF CHI QO CA 95928
20.20 ROADVWAY
201130
03-VAR 12-/. 4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMWM JEFF $2, 985,000 08/13/18 0%

03- 4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET 23 82; gg; 12 0%
BR NO. 23-0024 DIR S EMERGENCY F. A WEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
20. 20 (916) 508- 3719
201130
03- VAR--/0 I N NEVADA AND SI ERRA COUNTI ES ON GRANI TE CONSTRUCTI ON | NC. OULAD- DAOUD, BRAHI M $3,485,000 08/25/17  100%
03-3H8104 ROUTE 80 FROM 0.5 M LES EAST OF FARAD 1900 GLENDALE AVENUE 2520 WARREN DRI VE, $410, 523 ég; g;; 1; 12%
UC TO THE NEVADA/ CALI FORNI A STATE SUITE A
LINE DI R S EMERGENCY F. A SPARKS, NV 89431 ROCKLI N, CA 95677
0. 20 REMOVE MJUDSLI DE DEBRI S (916) 624- 2851
201130
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT AMERI CAN ClVIL CONSTRUCTORS  RANDHAWA, AMARJI T $495,026 09/11/17  100%
03-0G6104 VARl OUS LOCATI ONS VEST COAST LLC 1016 NORTH MARKET $553, 723 cl)g; 82; 1; 100%
REPLACE BRI DGE JOI NTS 2990 BAY VI STA COURT, SUITE D BLVD, STE 50 08/ 09/ 18
BENICIA CA 94510 SQSGRA:EQ'T%ZEA 95834 COVPLETED
(707) 746- 8028 (916) 825-
03- VAR--/ 0 I NSTALL SI GNS AND SI GN PANELS ALONG FBD VANGUARD CONSTRUCTI ON HAMM  JEFFREY $1, 248,480 05/22/18 0%
03- 0H4904 ROUTES 51, 80, 99, 160, 244 AT 651 ENTERPRI SE COURT 2777 DEL MONTE STREET $0 06/14/18

$0 10/03/18 0%

ACST- X067- (078) E
VARI OUS LOCATI ONS THROUGHOUT CRA
--0) LI VERVORE CA 94550 VEST SACRAMENTO, CA

SACRAMENTO AREA 95691
REPLACE SI GNS, SIGN LI GHTI NG (925) 245- 1300 (916) 799- 3376

03-VAR--/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHAMBERLI N, AARON $1, 392,269 05/10/18 34%
03- 03004 AND YUBA COUNTI ES AT VAR OUS CALI FORNI A, | NC. $950, 697  05/29/18
2060 3RD STREET $502 954 10/ 21/ 18 67%

LOCATI ONS.
REMOVE AC, PLACE METHACRYLATE &

1310 W 23RD STREET OROVI LLE, CA 95965

TEMPE AZ 85282 (916) 996- 0601

(602) 437-1711
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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2,435,000 04/25/17  100%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O. BOX 1807 $1, 579, 528 825 8‘11; 1; 65%
ROUTE 80 AT THE KINGVALE UC. DIR S SPARKS. NV 89431 COLFAX, CA 95713
EMERGENCY F. A. ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAIR
20.20 SI NKHOL
201130
03- VAR--/0 | MVEDI ATE REPAI R OF THE CULVERTS WAS A TEICHERT & SON, INC. DBA ZINK, PHL $2,135,000 12/18/17 0%
03- 4H0904 NECESSARY TO AVO D CATASTROPHI C TEI CHERT CONSTRUCTI ON 33 DEPOT ST $0 01/10/18 0%
$0 0
FAI LURE AND CLOSURE OF | NTERSTATE 80. PO BOX 13557 COLFAX, CA 95713
M SSI NG SECTI ONSOF CULV (530) 682- 7747
REPAI R CULVERTS AND EMBANKMVENTS SACRAMENTO, - CA 95853
20. 20
201130
03-YOL-16-1.5/1.7 IN YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAWA, AMARII T $8, 595,000 03/17/17 0%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PERFORMANCE $4;$52331';§g 82; 285 1; 56%
COLUSA/ YOLO COUNTY LINE DIR' S BENI G A CA 94510 DRIVE, SUTE E ’
EMERGENCY L. B. ' SACRAMVENTO, CA 95838
0. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628
201130
03- YOL- 16- 20. 5/ 31. 6 I'N YOLO COUNTY NEAR ESPARTO FROM 0.3 Q C. JONES & SONS, |NC. $15, 683, 703  06/19/18 0%
03-0C4724 M LE VEST TO 0.4 M LE EAST OF COUNTY 1520 FOURTH STREET $0 07/13/18 09
HSST- PO16- (041) E $0 %
ROAD 79 AND FROM 0.1 M LE EAST OF
-0 PLAI NFI ELD STREET TO 0 BERKELEY  CA 94710
SHOULDER W DENI NG, CURVE (510) 526- 3424
HB1
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03- 2H7704 APPROXI MATELY 0.25 M LE WEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 5%8 825 225 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P. O BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG
SACRAMENTO, CA 95851 SACRAVENTO, CA 95838
CULVERT (916) 416- 5572
20. 20
201130
03- YOL-80-5.8/5. 8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, |NC. LIANG, JIE $1, 985, 000 06/ 20/ 17 0%
03- 3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $1égég,;§2 8;5 5‘1‘5 i; 86%
EMERGENCY L. B. BENIGI A CA 94510 BLVD. SUI TE 50 '
REPLACE APPROACH SLAB & REPAIR ' SACRAMENTO, CA 95834
DRAI NAGE .
20. 20 (916) 416- 5820

201130
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-84-13.3/15.7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1,210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 3% ﬂ; S}l; 12 78%
EMERCENCY L. B. P. O BOX 15002 SUI TE E
REPAI R SLI POUTS SACRAVENTO. CA 95851 SACRAMENTO, CA 95838
20. 20 (916) 757- 6400 (916) 416- 5572
201130
03-YOL-113-11.3/21.2 I'N YOLO COUNTY I N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11,318,118 06/07/18 0%
03- 0304 FROM 0.1 M LE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD 379 COLUSA AVENUE 22' jig 22; gg; 12 0%
SEPARATI ON OVERHEAD TO KNI GHTS YUBA CI TY, CA 95991 '
LANDI NG RI DGECUT BRI DGE SACRAMENTO - CA 95827 (530) 682- 3842
(916) 855- 4400
BONDED CONCRETE OVERLAY
03- YOL-113-/ 15 IN YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEER! NG CHANDER, RAKESH $438,834 03/13/18 0%
gﬁjﬁ?‘fﬂ% 035) £ STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, ig gg; gg; ig 0%
0 -(039) MODI FY S| GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120
RIVERSI DE CA 92509 SACRAMENTO, - CA 95834 SUSPENDED
(951) 710- 1000 (916) 799- 2649
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $285,000 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $113, 42‘(‘) 8‘11; ig; 1; 40%
COUNTY ROAD 86 DIR S EMERGENCY F. A. WNTERS. CA 95694 SUTE E
REPAI R SLI POUT ' SACRAVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL-128-/0 4-5' DEEP SINKHOLE I N THE EB TEI CHERT & SON, |NC. DBA HAMM JEFF $485, 000 03/30/18 0%
03- 4H3304 DI RECTI ON OF THE ROADWAY AND SHUTDOWN TEI CHERT CONSTRUCTI ON 1016 N MARKET BLVD. , 23 04/ 05/ 18 0%
TRAFFI C LANE AND SHOULDER AREA. VO DS PO BOX 1890 SUl TE 50
AND LOOSE MATERI AL FOUND
DAVI S, CA 95617- 1890 SACRAMENTO,  CA 95834
SAWCUT PAVEMENT, EXCAVATE ROADWAY, 916) 508- 3716
20. 20 (916)
' REGRADE
201130
03- YOL- 275-13.0/ 13 I'N YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS THURMAN,  ANTHONY $5, 782,800 05/ 24/ 18 0%

03-0G3104

VST SACRAMENTO AND SACRAMENTO AT
TOWNER BRI DGE
MECHANI CAL AND ELECTRI CAL UPGRADES

4070 NELSON AVE, STE. A

CONCORD  CA 94520
(925) 826- 5387

$0 06/25/18
379 COLUSA AVE $0 11/14/18
YUBA CITY, CA 95991
(916) 799- 5518

0%
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District 03
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-999-/0 IN YOLO COUNTY | N VEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON LIANG JIE $3,012,000 03/29/17  100%
03-0G7104 ROUTE 50 FROM 0.4 M LE WEST OF ROUTE 651 ENTERPRI SE COURT 3951 PERFORMANCE DR , $2,618,201 04/14/17 84%
ACNH X113- (034) B 80/ 50 SEPARATI ON TO SACRAMENTO RI VER STE. E $0 06/15/18
-0 VI ADUCT AND ON RQU L;\Z/ERZ?:EBSS 94550 SACRAMENTO, CA 95831
I NDI VI DUAL SLAB REPLACEMENT ( RSC) ( ) ) (916) 416- 5820
03-YUB-20-1.2/1.3 I'N YUBA COUNTY IN MARYSVILLE AT THE R&R HORN, |NC. CHANMBERLI N, AARON $934, 898 06/ 20/ 17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAMVE BLVD. $915, Ggg 86755 gg; g 0%
| MPROVE EXI STI NG PARKI NG LOT AT CH CO CA 95928
CHI CO CA 95973 '
(530) 342- 8655 (916) 996- 0601 Z:,%N; EST
03-YUB-20-1.6/3. 4 IN YUBA COUNTY | N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1,479,700 05/22/18 47%
03-1:0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $451, 475  06/19/18 30%
ACNH P020- (183) E $249, 783  09/27/18
0 OF LEVEE RQOAD. CH GO CA 95928 YUBA CI TY, CA 95991
o RHVA OVERLAY, DI KE, PCC | SLAND }
(530) 891. 6555 (530) 682- 3842
03- YUB- 20- 20. 1/ 21. 6 I'N YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEST | NC CHANMBERLI N, AARON $15, 970, 137 05/ 21/ 18 4%
03- 2F5904 SMARTSVI LLE FROM 0.5 M LE VEST OF 2100 GOODYEAR RD 2060 3RD STREET $313,562 06/19/18 204
HS??'POZO'(179)E MCGANNEY LANE TO MOONEY FLAT ROAD BENICIA CA 94510 OROVI LLE, CA 95965 $313,562  03/29/19
o CURVE REALI GNVENT AND SHOULDER B}
(707) 742- 6000 (916) 996- 0601
HB1
03- YUB-20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBU LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,383,061 03/19/18 18%
03- 2F0804 ROM S couU (o) COR $301, 344 04/03/18
F UTTER NTY LI NE TO LEVEE P. 379 COLUSA AVENUE 9%
ACNH X115- (013) B ROAD, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA O TY CA 95932 $301, 344 11/30/18
0 :
° BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A~ CA 92870
HB71 (714) 646- 3697
03- YUB- 70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03-4H1504 M LESSOUTH OF 16-0041W TO 0.01 MLE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452,297 01/31/18 38%
NORTH OF 16- 0036W (POST M LE R7.3 TO YUBA CI TY, CA 95991 $0 09/30/18
RO.3) DIR S ENERGENC OLI VEHURST, CA 95961 (530) 682- 3842
20. 20 REPLACE PUMPS AT THREE PUMP PLANTS

201130
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Statement of Ongoing Contractsasof 08/20/18 09/ 04/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $367, 775, 616 Completed to Date: $168, 783, 728  Work ThisMonth: $28, 566, 665




Cnty Rt Pm
03- BUT- 70- 17. 0/ 19. 8
03-BUT-162-7.7/12.6
03-BUT-191-6.8/8.6
03- COL- 20- 32.9/39. 3
03- COL-45-28.8/33.1
03-ED-49-11.3/11.7
03-ED-49-24.0/0
03- ED-50-15.4/18.8
03- ED-50-18.5/0
03-ED-50-21.5/34.1
03- ED- 50- 22. 3/ 66.5
03- ED-50-75.4/77. 3
03- ED- 50- 28. 8/ 39. 6
03-ED-50-/0
03-ED-50-/4
03- ED-89-13.5/14.5
03- ED- 89- 16. 0/ 16. 8
03- ED-193-10.1/10.1
03-ED-193-/0
03- GLE- 162- 37. 6/ 54
03- GLE- 162-45.1/45.1
03- GLE- 162-82. 0/ 81. 6

Statement of Ongoing Contracts - Index

Contract

03- 0G5304
03- 0G7304
03- 3F7604
03- 0G7404
03- 04204
03- 3H7604
03- 0F3104
03- 0G6404
03- 08704
03- 3H1804
03- 1H6904
03-3C3804
03- 0G7504
03- 4H3404
03- 4H5304
03- 2H4404
03- 3H3604
03- 2F7204
03- 2F2404
03- 0G7604
03- 08604
03- 06204

Page
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Cnty Rt Pm

03- NEV- 20- 17. 4/ 25.
03- NEV-49-6.3/6.7
03- NEV- 80- 18. 3/ 19.
03- NEV- 80- 19. 0/ 19.
03- NEV- 80- 23. 5/ 28
03- NEV-80-/0

03- NEV-80-/0

03- PLA-28-/6

03- PLA-49-/0

03- PLA-49-/0

03- PLA-50-/0

03- PLA-65-5.0/6.6
03- PLA- 65- 23. 6/ 23.
03- PLA- 80-22. 0/ 33
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA- 80-50. 7/ 50
03- PLA- 80-54. 7/ 54.

03- PLA-80-211.0/41.5

03- PLA-80-/0
03- PLA-80-/0
03- PLA-193-9.8/9.8

8
7

Statement of Ongoing Contracts - Index

Contract

03- 038304
03- 2H0904
03- 1H2604
03- 3F9204
03-2H4704
03- 0X@504
03- 1G1904
03- 4H4204
03- 2H6604
03- 2H6504
03- 0H8604
03- 0H26U4
03- 3H9404
03- 3E0504
03- 1F4004
03- 3F4804
03-4H4404
03- 1H4904
03- 4H4504
03-4H0104
03-1G1304
03-2H9704

Page
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Cnty Rt Pm
03- SAC-5-33.1/0
03- SAC-5-/0
03- SAC-5-/0
03-SAC-12-/.4
03- SAC-50-12.1/23.1
03- SAC-50-/0
03- SAC-50-/0
03- SAC-50-/0
03- SAC-50-/23.1
03- SAC-51-4.0/0
03- SAC-80-/0
03- SAC-99-28.0/2.8
03- SAC-99-32.5/33.5
03- SAC-99-/0
03-SI E-49-45.1/45. 2
03- SUT-20-/4.2
03- SUT-20-/0
03- VAR-12-/ .4
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

Statement of Ongoing Contracts - Index

Contract

03- 4F4004
03-1G1204
03- 4F4404
03- 3F5704
03-0Gr7704
03- 1H8804
03- 0G7904
03- 1G1404
03- 4F6104
03- 0H2504
03- 08804
03- 4H3804
03- 1H3804
03- 0F3514
03- 2H9904
03- 0G1204
03-4H2704
03- 4H6904
03- 3H8104
03-0G5104
03- 0H4904
03- 038004

Page
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Cnty Rt Pm
03-VAR--/0
03-VAR--/0

03-YOL-16-1.5/1.7
03- YOL-16-20.5/31.6
03- YOL- 16-20.7/20.8
03- YOL-80-5.8/5.8
03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7
03-YOL-128-/0

03- YOL- 275-13. 0/ 13
03- YOL-999-/0
03-YUB-20-1.2/1.3
03-YUB-20-1.6/3.4
03-YUB- 20-20.1/21.6
03-YUB-20-/3.3
03-YUB-70-/0

Statement of Ongoing Contracts - Index

Contract

03- 3H2904
03- 4H0904
03- 3H1504
03-0C4724
03- 2H7704
03- 3H3804
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 4H3304
03- 08104
03- 0G7104
03- 1H3504
03- 130104
03- 2F5904
03- 2F0804
03- 4H1504

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$6, 280, 756
$110, 272, 490
$25, 585, 354
$135, 255, 024
$90, 381, 992
$367, 775, 616

Work Comp
$1, 471, 222
$45, 273, 152
$21, 907, 053
$51, 441, 213
$48, 691, 088
$168, 783, 728

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod

03

Work completed this Period:

$9, 730, 246

$9, 730, 246
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